

## Graduate Student Acquisition Research Program (ARP)

<b>General Timeline &amp; Milestones</b>					
Milestone	Graduating Class				
	December 2017	March 2018	June 2018	September 2018	December 2018
<b>1. Program Application Submitted</b>	30 May 2017	28 Aug 2017	27 Nov 2017	26 Feb 2018	29 May 2018
<b>2. Travel Complete</b>	14 Jul 2017	13 Oct 2017	12 Jan 2018	13 Apr 2018	13 Jul 2018
<b>3. Data Collection Complete</b>	31 Jul 2017	31 Oct 2017	26 Jan 2018	27 Apr 2018	30 Jul 2018
<b>4. 1<sup>st</sup> ARP Edit Review: 3 Chapters Submitted</b>	28 Aug 2017	15 Dec 2017	26 Feb 2018	25 May 2018	27 Aug 2018
<b>5. 2<sup>nd</sup> ARP Edit Review Submitted</b>	29 Sep 2017	16 Jan 2018	30 Mar 2018	29 Jun 2018	28 Sep 2018
<b>6. NPS Research Completed</b>	30 Oct 2017	13 Feb 2018	27 Apr 2018	27 Jul 2018	29 Oct 2018
<b>7. ALL ARP Deliverables Complete</b>	27 Nov 2017	2 Mar 2018	25 May 2018	27 Aug 2018	26 Nov 2018
<b>8. Graduation</b>	15 Dec 2017	30 Mar 2018	15 Jun 2018	21 Sep 2018	14 Dec 2018