

Graduate Student Acquisition Research Program (ARP)

General Timeline & Milestones					
Milestone	Graduating Class				
	June 2019	September 2019	December 2019	March 2020	June 2020
1. Topic/Planned Research Poster Submitted to TaskIt by:	NA	17 Apr 2019	17 Apr 2019	NA	NA
2. ARP Application Submitted to arp@nps.edu by:	26 Nov 2018	25 Feb 2019	31 May 2019	26 Aug 2019	25 Nov 2019
3. Travel Complete (if applicable)	11 Jan 2019	12 Apr 2019	12 Jul 2019	11 Oct 2019	10 Jan 2020
4. Data Collection Complete	25 Jan 2019	26 Apr 2019	29 Jul 2019	1 Nov 2019	24 Jan 2020
5. 3 Chapter ARP Edit Review Submitted to TaskIt by:	25 Feb 2019	24 May 2019	26 Aug 2019	13 Dec 2019	24 Feb 2020
6. Final ARP Edit Review Submitted to TaskIt by:	29 Mar 2019	28 Jun 2019	27 Sep 2019	15 Jan 2020	30 Mar 2020
7. Symposium Poster Submitted to TaskIt by:	17 Apr 2019	NA	NA	NA	16 Apr 2020
8. NPS Research Completed	26 Apr 2019	26 Jul 2019	28 Oct 2019	10 Feb 2020	27 Apr 2020
9. Initial Draft – Research Report to Thesis Processing by:	3 May 2019	16 Aug 2019	8 Nov 2019	25 Feb 2020	2 May 2020
10. Final ARP Deliverables: Report & Poster	24 May 2019	26 Aug 2019	25 Nov 2019	2 Mar 2020	22 May 2020
11. Final Draft – Research Report to Thesis Processing by:	31 May 2019	13 Sep 2019	6 Dec 2019	13 Mar 2020	30 May 2020
12. Graduation	14 Jun 2019	27 Sep 2019	20 Dec 2019	27 Mar 2020	12 Jun 2020